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VALUE MANAGEMENT
ALTERNATIVE DELIVERY SECTION

PROJECT SERVICES UNIT

NEPA 
DOCUMENT 
COMPLETE

HEU Input to 
Roadway & 
Hydraulics

 HYDRAULICS 
COMPLETES 
DRAINAGE 

DESIGN

Optional Checkpoint 
pending 4B : Hydro 

Design Impact on 106 
Features

ROADWAY PLANS 
TO HYDRAULICS & 

HEU

Section 106 Info to 
Roadway

3 MONTHS3-6 MONTHS 6 MONTHS

HEU Participation 
(Optional)

MIN. 2 MONTHS AFTER R/W 
& NO LATER THAN 18 
MONTHS PRIOR TO LETTING

TO ROW

Roadway will Review 106 
Features on Plans 

w/Division Personnel

FINAL DESIGN 
FIELD 

INSPECTION
4B MEETING

Roadway will Consult 
with HEU to Request 
Input & See if They 

Need Plans

4C Meeting

HEU Participation 
(Optional)

NEU to Include HEU On 
Distribution of Draft Permit 

Application Package

3 MONTHS

APPROX. 18 MONTHS

NEU - Natural Environment Unit
HEU - Human Environment Unit

INTERNAL REVIEW 
OF DRAFT PERMIT 

APPLICATION

APPROX. 5 MONTHS


